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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

06/11/12 06/12/12 06/13/12 06/14/12 06/15/12 06/16/12 06/17/12

R & D Bit Conc 

Intersection of Middlesex 

Turnpike & Crosby Drive 

/ Plank St

Gravel Intersection of 

Middlesex Turnpike & 

Crosby Drive / Plank St

Expose CB's Crosby 

Drive RT & LT & 446 to 

452 LT NCC

Place Bit. Conc. Binder - 

Driveways 404 - 433 LT, 

Parking Lot Aprons (2 

Ea), Parking Lot 100 

Crosby Drive

Bit. Conc. Intersection of 

Middlesex Turnpike & 

Crosby Drive / Plank St. NCC Paving

NCC

Traffic Signal Conduit 

Location No. 2 - Baseline 

LT

Pavement Millings under 

Guardrail 419+00 to 

421+25 LT

Misc. Subgrade & Loam 

Slopes 421+50 LT, 

422+50 LTR, 438+50 - 

440+00 RT NCC

Gravel & Grade 

Driveways 427 LT, Park 

Lot Ents, 100 Crosby 

Drive Lot NCC

Temp. Pavement 

Markings Intersection & 

Crosby Drive Liddell

Raise Castings - MITRE 

Link Alonso

Cook

NCC

06/18/12 06/19/12 06/20/12 06/21/12 06/22/12 06/23/12 06/24/12

R & D Bit Conc Plank St 

5+00-10+00

Gravel Plank St 5+00-

10+00 NCC

Bit. Conc. Plank St. 5+00 - 

10+00 NCC Paving

NCC

NCC

06/25/12 06/26/12 06/27/12 06/28/12 06/29/12 06/30/12 07/01/12

NCC

NCC

NCC

DaPonte

Dense Graded - Intersection of Middlesex Turnpike 

& Crosby Drive / Plank St

Dense Graded Plank St 5+00 - 10+00

Subgrade & Loam slopes Crosby Drive RT & LT 

Subgrade & Loam slopes 433+50 to 443+50 LT

Pavement Millings under Guardrail 433+50 to 

441+88 LT

Gravel, Grade Sidewalk Crosby LT & 446 - 452+50 LT, Plank St.

Install Granite Curb - Crosby Dr. RT & LT, 443+50 to 452+50 LT & Median 446 to 451, Plank Street

Clearing 400 RT & 452 LT

Remove Stockpiled Fill from MITRE Field

Remove Stockpiled Fill from MITRE Field

Remove Stockpiled Fill from MITRE Field

Install Granite Curb - Crosby Dr. RT & LT, 443+50 to 452+50 LT & Median 446 to 451

Loam slopes 446 to 452+50 LT

Water Connection across Rte. 62 at Network Drive
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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE II BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday Sunday

07/02/12 07/03/12 07/04/12 07/05/12 07/06/12 07/07/12 07/08/12

4th NCC

of NCC Conc.

Full Depth Widening - 452+50 to 455+00 LT NCC

July

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Form & Place Cement Concrete Walk Crosby Drive LT, 446 - 452+50 LT, Plank St.

Loam behind Curb Crosby Dr. RT

Complete WQS at 386 LT Gravel Drive to MITRE off Rte 62'
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